Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010008-9

FILE
ED 188-B

SECRET

[redacted] 25X1

59072/C-379

April 30, 1959

[redacted] 25X1

Subject: Contract No. RD-155 - Task Order No. 2

Dear [redacted] 25X1

During discussions with the project officer on 16 April 1959, this contractor was requested to make the following revisions to the conveyor fabricated under the subject Task Order:

1. Brake Pads - replace aluminum studs with steel studs.

2. Strengthen brake rod extension against bending failure.

3. Cut plywood platform so that it does not overhang the transition rollers, hinge the platform at its center and bevel the retaining cleat.

4. Add extension platform for jumper.

5. Replace the vertical door rollers with sheet metal guards.

6. Refasten transition section beam (adjacent to the straight sections).

7. Cut off guard rail at drilled holes.

8. After removing forward buttress, cut off the plywood along the outboard edge for maximum foot room.

9. Add latch locks on extension rollers to form bundle barrier.

10. Make six pieces 2" x 12" x 18" long from white pine with a metal handle mounted on the 2 x 12 face and painted orange with "Dayglow".

11. Provide a new base utilizing both tapered roller sections.

12. Prepare a substitute section of tapered rollers to replace the skate wheel area of the transition section (no brakes required).

SECRET

Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010008-9

Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010008-9

SECRET

To: [redacted] 25X1

Subject: Contract No. RD-155 - Task Order No. 2

. . . . . .

Our proposal to accomplish this additional work on a Cost-Plus-Fixed-Fee basis is as follows:

Total Estimated Cost	$5,942.72
Fixed Fee.	$ 415.00
CPFF	$6,357.72

A copy of our cost analysis EP-3006.07 is enclosed which gives a detailed breakdown of the cost of performing the additional work outlined above.

It is hoped that an amendment to Task Order No. 2 authorizing this additional work can be processed in the near future.

Very truly yours,

[redacted] 25X1

TJH/jf

Encl: (A) Cost Analysis EP-3006.07

Copy to: [redacted] 25X1

SECRET

Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010008-9

25X1 Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010008-9

SECRET

CONTRACT MODIFICATIONS TO PHASE II Sheet 1

EP 3006.07 of 1

COST ELEMENT	NO. 1 DESCR. MODIFICATIONS							
	HRS. & RATE	DOLLARS	HRS. & RATE	DOLLARS	HRS. & RATE	DOLLARS	HRS. & RATE	DOLLARS
	Hrs. 300 Rate 4.40	1320.00	Hrs. Rate		Hrs. Rate		Hrs. Rate	
Overhead	Rate 80 %	1056.00	Rate %		Rate %		Rate %	
Labor	Hrs. 100 Rate 2.40	1158.00	Hrs. Rate		Hrs. Rate		Hrs. Rate	
Overhead	Rate 120 %	1382.40	Rate %		Rate %		Rate %	
	Hrs. Rate		Hrs. Rate		Hrs. Rate		Hrs. Rate	
	Rate %		Rate %		Rate %		Rate %	
		200.00						
		195.60						
		5306.00						
	12	636.72						
		5942.72						
[redacted]		415.00						
[redacted]		6357.72						

4-23-57
4-29-59

25X1

SECRET

Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010008-9